
13. IMPLEMENTATION – PROGRAMME & MONITORING

13.1. Introduction

With respect to the implementation of the plans the national policy document “Taking Stock – Moving Forward” requires that *“In order to ensure a sharper focus on the implementation of waste management plans, local authorities will be required to:*

- *Set out in their plan the key actions that are to be delivered in each of the plan’s five years, and*
- *Prepare, within 3 months of the end of each year, an annual report on implementation “*

13.2. Implementation Programme

The implementation programme for each year of the plan is outlined in Figure 14.1 and summarised below. The implementation of the major infrastructure will extend beyond the review period for this particular plan.

Year	Task
2006	<ul style="list-style-type: none">• adoption of the Plan• public awareness strategy (DoEHLG Funding)• introduction of producer responsibility initiatives (PRI)• implementation of Pay-by-Use• upgrading of existing bring banks• implementation of phased development of 4 recycling centres• provision of receptacles for household hazardous, WEEE and other priority waste streams at recycling centres throughout the region• encourage provision of a mobile C&D facility for the region• enforcement of Waste Permits (collection and disposal/recovery)• implementation of restoration and aftercare programmes for existing landfills• analysis of methodology used to collate waste arisings data• procurement process of an integrated waste management facility – ongoing• Commencement of Section 22 and 26 registers.• regulation of all end-of-life vehicle facilities throughout the region• promotion of home composting• promotion of the provision of large scale dry MRF’s and biological waste treatment facilities by the private sector• procurement of an integrated waste management facility• ongoing implementation of 2-bin system throughout the region for all waste sectors

Year	Task
2007	<ul style="list-style-type: none"> • upgrading existing bring banks • Public Awareness Campaign • promotion of Producer Responsibility Initiatives (PRI) • enforcement of Waste Permits (collection and disposal/recovery) • implementation of restoration and aftercare programmes for existing landfills • promotion of the provision of large scale dry MRF's and biological waste treatment facilities by the private sector • procurement of an integrated waste management facility – ongoing
2008	<ul style="list-style-type: none"> • Public Awareness Strategy • encourage the provision of a mobile C&D facility for the region • completion of the installation of the remaining recycling centres in the region • enforcement of waste permits (collection and disposal/recovery) • implementation of restoration and aftercare programmes for existing landfills • analysis of methodology for collating waste arisings data • promotion of the provision of large scale dry MRF's and biological waste treatment facilities by the private sector • procurement of an integrated waste management facility - ongoing • achievement of 80-85% coverage of all households in the region for domestic waste collection
2009	<ul style="list-style-type: none"> • Public Awareness Strategy • enforcement of Waste Permits (collection and disposal/recovery) • implementation of restoration and aftercare programmes for existing landfills • utilisation of large scale dry MRF's and biological waste treatment facilities
2010	<ul style="list-style-type: none"> • Public Awareness Strategy • enforcement of Waste Permits (collection and disposal/recovery) • implementation of restoration and aftercare programmes for existing landfills • utilisation of large scale dry MRF's and biological waste treatment facilities • construction of an integrated waste management facility
2011	<ul style="list-style-type: none"> • Public Awareness Strategy • enforcement of Waste Collection and Disposal Permits • implement restoration and aftercare programmes for existing landfills • utilisation of an integrated waste management facility

Table 13.1: Programme of Implementation of the Joint Waste Management Plan

ID	Task Name	2006	2007	2008	2009	2010	2011
1	Administration	[Solid black bar]					
2	Adoption of plan	[Red hatched bar]					
3	Annual Implementation Review	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
9	Public Awareness	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
34	Plan Review					[Red hatched bar]	
35							
36	Recovery and Recycling	[Solid black bar]					
37	Pay-by-Use	[Red hatched bar]					
38	2-Bin system		[Red hatched bar]				
39	3-Bin system		[Red hatched bar]				
40	85% Coverage of Household	[Red hatched bar]					
41	Home Composting	[Red hatched bar]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
62	Bring Sites		[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
93	Civic Amenity Sites	[Red hatched bar]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
114	C&D Recovery	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
139							
140	Treatment Facility	[Solid black bar]					
141	Biological Treatment	[Red hatched bar]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
175	MRF Treatment	[Red hatched bar]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
209	Thermal Procurement	[Red hatched bar]					
210	Utilisation						[Red hatched bar with arrow]
211							
212	Disposal	[Solid black bar]					
213	Provide New Landfills	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]
250	Landfill Restoration	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]	[Red square]